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ESTIMATE RUN 01/30/2006

ESTIMATE SUMMARY 07:07:45
CONTID: C14462 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14462-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.0 DAYS TIME ALLOW: 100 WORK DAYS
Powers PH II: NB Concrete Pave PERCENT TIME: 46.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STU M240-079
Powers PH II: NB Concrete Pavement
NAME OF ROAD: POWERS BLVD.
PROJECT COUNTIES: EL PASO
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/30/2006 DATE TIME STARTED 05/17/2004
P. O. BOX 4356 DATE LET 11/13/2003 DATE WORK BEGAN
DATE AWARDED 12/09/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,797,771.05 PARTICIPATING $ 1,771,530.82 $ 0.00
AWARD PROJECT AMT: $ 1,762,237.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.54% TOTAL EARNINGS 1,771,530.82 0.00
FUNDS AVAILABLE: $ 26,240.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,771,530.82 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,762.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,771,530.82 1,762.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,771,530.82 1,762.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,762.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 304-06000
0010 306-01000
0015 307-00212
0020 412-01000
0025 609-21020
0030 625-00000
0035 626-00000
0040 700-70010
0045 700-70013
0050 700-70014
0055 700-70023

Cl4462
14462-BID

STU M240-079

ITEM
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F/A MINOR CONTRACT REVISIONS

F/A CONCRETE PAVEMENT INCENTIVE QUALITY INCENTIVE
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CONTID: Cl4462 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14462-BID ESTIMATE RUN 01/30/2006
PROJECT: STU M240-079 ESTIMATE NO: 0006 07:07:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 700-70022 F/A OJT COLORADO TRAINING PROGRAM 7,089.600 7,089.600
FA 0.000 0.00
1.00000 7,089.600 7,089.60
0065 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 900-00010 ADDED ITEM (HOUR)/ BLADING FOR TRIMMING OF SUBGRADE 93.000 93.000
HOUR 0.000 0.00
160.00000 93.000 14,880.00
0075 900-00010 ADDED ITEM (HOUR)/ PROOFROLLING 29.000 29.000
HOUR 0.000 0.00
92.00000 29.000 2,668.00
0080 900-00014 ADDED ITEM (LUMP SUM)/ DOWELL INSERTION AT PINE AND 1.000 1.000
KETTLE CREEK STRUCTURES
LS 0.000 0.00
3,449.76000 1.000 3,449.76
0085 700-70130 F/A REPAIR REPAIR AND TRIMMING OF SUBGRADE 1.103 1.103
FA 0.000 0.00
17,000.00000 1.103 18,751.00
0090 900-00004 ADDED ITEM (CUBIC YARD)/ CONCRETE FOR SUBGRADE REPAIRS 18.000 18.000
cy 0.000 0.00
75.00000 18.000 1,350.00
0095 900-00007 ADDED ITEM (EACH)/ COMPLETE INLET THROAT 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
CAT 0200 CURRENT AMT $ 1,797,771.05 $ 0.00$ 1,771,530.81
PROJECT TOTAL CURRENT AMT $ 1,797,771.05 $ 0.00 $ 1,771,530.81



